

Team 27

Project Title: Zoom/Teams Integration with Buildertrend

Date: 10/21/2021

Members:

- Individual 1 – Adam Banwell
- Individual 2 - Rohan Mishra
- Individual 3 - Nitin Nagavel
- Individual 4 - Keven Lin
- Individual 5 - Jack Wilkinson
- Individual 6 - Casey Brandt
- Individual 7 - Axel Zumwalt

What we've accomplished in the past week/what we've been researching

- Individual 1 – Reviewing the design plan for our project on the assignment
- Individual 2 - Went over design plan technical complexity and design decisions
- Individual 3 - Continue Researching Buildertrend API, exploring project scope
- Individual 4 - Re-Analysis the design plan to meet requirements
- Individual 5 - Investigate Zoom API and ancillary technologies that could be used in the project. Working on the design document/testing assignment.
- Individual 6 - Worked on design plan, looked into Zoom API
- Individual 7 - Revisited design plan and worked on testing assignment for this week.

What we're planning to do in the coming week

- Individual 1 – Reviewing our future testing procedures and documenting for assignment
- Individual 2 - Setup testing procedures for future integration and component tests
- Individual 3 - research more unit testing for Project

- Individual 4 - Continue Researching on the Zoom API
- Individual 5 - Continue project research and work on weekly project document assignments.
- Individual 6 - Work on assignments and continue planning
- Individual 7 - Complete the next assignment and refine testing understanding from previous assignment.

Issues we had in the previous week

- Individual 1 – None
- Individual 2 - None
- Individual 3 - None so far
- Individual 4 - N/A
- Individual 5 - None
- Individual 6 - None
- Individual 7 - None